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PART 1 – GENERAL 

1.01  SECTION INCLUDES 

A.  Pre-construction meeting. 

B.  Construction Progress meetings. 

1.02  MEASUREMENT AND PAYMENT   

A.  Separate measurement or payment will not be made for work required under this 
Section.  All costs in connection therewith will be considered incidental to the item of 
work to which they pertain. 

1.03  PRE-CONSTRUCTION MEETING    

A.  A pre-construction meeting will be scheduled by the Engineer which may occur prior 
to but not more than seven working Days after the effective date of the Notice to 
Proceed. The purpose of this meeting is to introduce the Engineer’s representatives 
for construction management to their counterparts in the Contractor’s organization 
and to establish lines of communication among these representatives.  The 
Contractor’s Project Manager, superintendent, quality representative, safety 
representative, EEO officer, Subcontractor representatives, and community relations 
representatives shall attend.  Not less than four working Days before the meeting, 
the Engineer will distribute a notice of this meeting, along with an agenda of the 
subjects to be addressed. 

B.  The Engineer will discuss the following requirements at this meeting: 

1. Responsibilities and authorities of the District and the Engineer. 

2. Equal Employment Opportunity (EEO) and Community Relations functions. 

3. Quality control, inspection, and coordination of the Work. 

4. Discuss and establish arrangements for safety, first-aid, emergency actions, 
security, and full-time safety representative. 

5. Traffic requirements and permit requirements as applicable to the Work. 

6. Sustainability agenda items, as specified in Section 01 81 13, Sustainability 
Requirements. 

7. Procedures for submitting and processing Change Notices, Change Orders, 
Shop Drawings, product data, and samples. 

8. Monthly progress payment cut-off dates. 



PROJECT MEETINGS 

RELEASE – R3.1  SECTION 01 31 19 BART FACILITIES STANDARDS 

ISSUED: JANUARY 2017  PAGE 2 OF 3 STANDARD SPECIFICATIONS 

9. Partial and final payments. 

C.  The Contractor shall perform the following at this meeting: 

1. Introduce the Contractor’s representatives, and briefly describe each person’s 
responsibilities. 

2. Distribute and discuss the list of major Subcontractors, their areas of 
responsibility, sequence of critical work, and tentative schedule of construction. 

3. Discuss use of office, storage areas, staging areas, construction areas, and 
temporary easements. 

4. Discuss construction safety. 

5. Define housekeeping procedures. 

6. Discuss construction methods. 

7. Discuss quality control/quality assurance. 

8. Describe construction sequencing of the entire Contract, general jobsite layout, 
erosion and sedimentation control plans, haul routes, noise abatement, dust 
abatement, air and water pollution control, temporary street closings, and street 
restoration, as applicable. 

9. Discuss coordination and notifications required for utility work and services. 

10. Discuss sustainability action plans, as specified in Section 01 81 13, 
Sustainability Requirements. 

11. Discuss deliveries and priorities of major equipment. 

12. Discuss breakdown of lump sum items. 

13. Discuss construction progress schedule. 

1.04  CONSTRUCTION PROGRESS MEETINGS 

A.  The Engineer will schedule construction progress meetings each week and more 
often as necessary for the competent and timely execution of the Contract.  The 
Contractor’s personnel indicated in Article 1.03 shall attend these meetings.  
Progress meetings shall include representatives of Subcontractors who are or will be 
performing work during the next week. 

B.  The Engineer will distribute notices of these meetings before such meeting to the 
Contractor. 

C.  The agenda for construction progress meetings will be prepared by the Engineer 
with input from the Contractor and will include the following: 
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1. Introduction of new attendees and areas of responsibility. 

2. Review of minutes of previous meetings, amendment of minutes if necessary, 
and acceptance of minutes. 

3. Analysis of work accomplished since the previous meeting, offsite fabrication 
problems, product delivery problems, submitted schedule slippages, problems 
arising from proposed changes, and other circumstances which might affect 
progress of the Work.  The Contractor shall have an updated schedule showing 
all activities started, completed, and ongoing during previous week and such 
activities scheduled for the next week. 

4. Discussion of sequence of work on the critical path, and schedule of construction 
using the progress schedule.  Each activity shall have a current status and 
forecast completion.  The Contractor shall report on all activities which are 
forecast to be completed beyond the approved schedule date(s) and shall 
identify means of maintaining the approved schedule. 

5. Discussion of work quality observations, problems, and employee work 
standards. 

6. Discussion of coordination of utility work and other work by outside parties. 

7. Discussion of sustainability agenda items, as specified in Section 01 81 13, 
Sustainability Requirements. 

8. Discussion of changed conditions, time extensions, and other relevant subjects 
as they affect the progress of the Work. 

9. Discussion of corrective measures to maintain construction progress schedule 
when necessary. 

10. Discussion of potential claims and pending disputed issues. 

11. Inquiries, requests for information, and Change Notices/Change Orders. 

12. Discussion of upcoming month’s work. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 01 31 19 


